2006-04-27 Tevatron Startup Meeting

Thursday, April 27, 2006
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Safety Interlocks

o Interlock testing for Tevatron, Transfer Hall, CDF, and DO.
© Can we get F-Sector done earlier? We will do it all earlier... Problem is KRSS is down
until 15th, but want to do Tevatron earlier, possibly week of the 8th.
© Have to do critical devices later
Thursday, May 11 safety system testing - evening starting at 6pm.
Other jobs
= 02 monitors
= Have to whoop the horns.
= Critical Devices

© 15-20th back on shift

©  Start decontamination 16th

© CHL cold 19th

©  Start Cooldown 22nd in Tevatron

© Tevatron cold by 25th

© DO low betas only cooled to 20K until DO done.

© May have to do A3 separately.
Switched out of the circuit

© Al - mechanical leak checking done, hipot.

Cold by the 25th.
Just got permission to repair conning towers.
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Al and A3 may be purified a little later.
TEL1 was delivered yesterday, will be installed.
D1 signoffs Monday?
Cryo will need to be told which houses not to be cooled.
e Power Pole
o  Still hope MSS power pole done by Monday
© May 1st scheduled to start KRSS outage
e Power Supplies
o0 Can't do main PS until Tevatron cold.
©  Power Supply testing
o After Recore
= install PDQ, everyone has to be out of the tunnel. Secure at night and work
in the day. PDQ installed to see why quenching F4. Need it in place before
we run.
= New transductor at B0O? (A2/A3?).
= Condition separators. Bruce wants to run separators every weekend once we
can secure.
o Change the door cores on May 12th? Secure that evening. Supervised access
during the week. Resecure the next week.
May 11th everyone out of the tunnel at 1400. Re-core and secure.
Start developing a T&D list and schedule
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e RF
© Hope to be on by the 22nd.
e RunCo
© Start three days a week meetings on May 22nd.
© Booster beam by the 22nd
o MI starts up by the 24th
©  Pbar starts up by the 26th
e Controls Changes
©  Ported to Linux, so applications will need to be tested.
e T&D - have a separate meeting....maybe next week.
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